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Contractor's Name: Project Resources Inc.
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB |-70 Superfund Site
Time Period: |  26JUL03T:i73:- 01AUGO3~ |  Report# 002
Project Safety Report

Days Worked To Date: 14 Date of Last Accident: N/A
Project Man-hours To Date: 1,329.50 Hours Worked w/o Accident: 1,329.50

Comments/issues: None.

Project QC/QA Report

Project Deficiencies: | None. Pl jBI "_J'
YO

Comments/Issues; None. 7~ 1 T
UMENT

Project Schedule Report .

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JUL03 11AUGO3 21JULO3* | 12AUGO3* 50
Remediation 12A0G03 24A0G03 13A0G03* 12DECD3 0
Property Close-Out 155EP03 20FEB0A 16SEP03* 20FEB04 0
Final Report 02FEBO4 20Feb(4 0
PROJECT 21JULO3 20FEB04 21JULO3 20FEBO4 185

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

» Site administration representatives on site to conduct procurement of materials, finalize work plans, and set
up site.
Twelve restoration agreements completed. Thirty scheduled restoration appointments to date.
Coordination with the Denver Water Board on water permits.
Coordination with the Denver Dept. of Public Works for haul routes, traffic plans, and permits.
Obtainment cf the labor for the field crew.

Upcoming Project Activities

s Site coordination have 18 restoration appointments scheduled for next week,
+ Excavation activities will begin August 12, 2003.
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 0 0
Square Footage Excavated SF 0 0
Project Photos
Additional Comments/Observations
| O None
) 01 AUG 03
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